COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 11:40:34
CONTID: C16037 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16037-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 93 WORK DAYS
SH 145 - DOLORES NORTHEAST PERCENT TIME: 18.28 ORIG TIME ALLOW: 93 WORK DAYS
PROJECT NO: STA 145A-041
SH 145 - DOLORES NORTHEAST
NAME OF ROAD: SH 145
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2007 DATE TIME STARTED 06/05/2007
P.0. BOX 580 DATE LET 04/26/2007 DATE WORK BEGAN  07/09/2007
DATE AWARDED 05/15/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,819,878.50 PARTICIPATING $ 596,774.99 $ 596,774.99
AWARD PROJECT AMT: $ 3,396,164.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 15.62% TOTAL EARNINGS 596,774.99 596,774.99
FUNDS AVAILABLE: $ 3,223,103.51 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 596,774.99 596,774.99
TOTAL CLAIMS: $ 0.00 RETATNAGE -13,403.25 -13,403.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 583,371.74 583,371.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 583,371.74 583,371.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 583,371.74
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT : STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0070 203-01597 POTHOLING 84.000 0.000
HOUR 10.000 2,000.00
200.00000 10.000 2,000.00
0075 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 115.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0080 207-00305 WETLAND TOPSOIL 90.000 0.000
cYy 0.000 0.00
25.00000 0.000 0.00
0085 207-00310 STOCKPILE WETLAND TOPSOIL 90.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0090 208-00003 EROSION LOG (18 INCH) 3,250.000 0.000
LF 3,160.000 28,282.00
8.95000 3,160.000 28,282.00
0095 208-00020 SILT FENCE 2,700.000 0.000
LF 2,492.000 7,476.00
3.00000 2,492.000 7,476.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,500.00000 0.000 0.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.200 1,000.00
5,000.00000 0.200 1,000.00
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 48,907.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0120 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 14.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0125 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0130 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0135 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0140 212-00006 SEEDING (NATIVE) 12.500 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0145 212-00028 SEEDING (WETLANDS) 0.600 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0150 212-00032 SOIL CONDITIONING 12.500 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0155 213-00004 MULCHING (WEED FREE STRAW) 12.900 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0160 213-00061 MULCH TACKIFIER 2,600.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0165 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 70.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-01010 BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0175 216-00039 SOIL RETENTION BLANKET (STRAW) 3,581.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0180 217-00020 HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
210.00000 0.000 0.00
0185 304-03000 AGGREGATE BASE COURSE (CLASS 3) 10,858.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 13,007.000 0.000
TON 3,312.310 69,558.51
21.00000 3,312.310 69,558.51
0195 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 56,683.000 0.000
(8-12")
SY 0.000 0.00
3.00000 0.000 0.00
0200 403-36400 HOT MIX ASPHALT (GRADING SX) (75) 19,251.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0205 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,241.000 0.000
TON 0.000 0.00
395.00000 0.000 0.00
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,497.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0215 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 3,000.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0220 506-00206 RIPRAP (6 INCH) 68.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00



CONTID: C16037 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-01240 24 INCH REINFORCED CONCRETE PIPE 328.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0230 603-05024 24 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0235 603-10180 18 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0240 603-10240 24 INCH CORRUGATED STEEL PIPE 66.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0245 603-30018 18 INCH STEEL END SECTION 8.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0250 603-30024 24 INCH STEEL END SECTION 17.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0255 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 36.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0260 605-82100 PIPE EDGE DRAIN 206.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0265 605-84000 SUBSURFACE DRAIN OUTLET 102.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0270 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,325.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0275 606-01385 *TRANSITION TYPE 3J 4.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-01390 *END ANCHORAGE TYPE 3K 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0285 606-02003 *END ANCHORAGE (NONFLARED) 11.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0290 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0295 607-11525 FENCE (PLASTIC) 549.000 0.000
LF 549.000 2,745.00
5.00000 549.000 2,745.00
0300 612-00001 *DELINEATOR (TYPE I) 128.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0305 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0310 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.473 23,650.00
50,000.00000 0.473 23,650.00
0315 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 150,000.00
300,000.00000 0.500 150,000.00
0320 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 2,000.00
5,000.00000 0.400 2,000.00
0325 627-00005 EPOXY PAVEMENT MARKING 167.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0330 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 499.000 0.000
GAL 0.000 0.00

30.00000 0.000 0.00
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGING 3,700.000 0.000
HOUR 520.750 10,935.75
21.00000 520.750 10,935.75
0340 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 0.000
DAY 4.000 328.00
82.00000 4.000 328.00
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 93.000 0.000
DAY 12.000 5,220.00
435.00000 12.000 5,220.00
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 10.000 250.00
25.00000 10.000 250.00
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000
EACH 22.000 880.00
40.00000 22.000 880.00
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 70.00
35.00000 2.000 70.00
0365 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0370 630-80350 *VERTICAL PANEL 350.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0375 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.000
TYPE)
EACH 0.000 0.00
650.00000 0.000 0.00
0380 630-80360 *DRUM CHANNELIZING DEVICE 430.000 0.000
EACH 95.500 1,241.50
13.00000 95.500 1,241.50
0385 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00

20.00000 0.000 0.00
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PCN: 16037-BID ESTIMATE RUN 08/03/2007
PROJECT: STA 145A-041 ESTIMATE NO: 0001 11:40:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 48.500 339.50
7.00000 48.500 339.50
0395 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 10,858.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70016 F/A FUEL COST ADJUSTMENT 26,613.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70025 F/A QUALITY INCENTIVE PAYMENT 91,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70034 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700-70100 F/A RELOCATE UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 304-03006 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CMO 2 MCR 10,858.000 0.000
LINE 1
TON 6,286.130 132,008.73
21.00000 6,286.130 132,008.73
0485 900-00006 ADDED ITEM (DOLLAR)/ CO #3 OVERWEIGHT TRUCKS 0.000 0.000
DOL -330.000 -330.00
1.00000 -330.000 -330.00
CAT 0200 CURRENT AMT $ 3,788,378.50 $ 565,274.99$ 565,274.99
CAT NOO0400 CONSTRUCTION ENGINEERING
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0465 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 31,500.00 $ 31,500.008 31,500.00
PROJECT TOTAL CURRENT AMT $ 3,819,878.50 $ 596,774.99 S 596,774.99




